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1 0 1. CONTRACT ID CODE

 

0010

00094

Office of Acquisition, MRG-4200,201 Mission Street, Suite 2200

FACILITY CODECODE *

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers is extended, is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning ________ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT
TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT
IN REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Line Item Detail

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

X is not,   

The purpose of this modification is to increase funding to CLIN 4002AL

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER(Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED

(Type or print)

16B. United States of America 16C. DATE SIGNED

BY
(Signature of person authorized to sign) (Signature of Contracting Officer)

08/12/2004

NSN 7540-01-152-8070
PREVIOUS EDITION 
UNUSABLE

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR)

53.243

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Patricia L. Etridge

CHECK ONE

B.  THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as 
changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C.  THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

ü

A.  THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN  
THE CONTRACT ORDER NO. IN ITEM 10A.

G. 20 Task Order - Reimbursement

D.  OTHER (Specify type of modification and authority)
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2. AMENDMENT/MODIFICATION NO.

6. ISSUED BY CODE 7. ADMINISTERED BY (If other than Item 6) CODE

9A. AMENDMENT OF SOLICITATION NO.

E. IMPORTANT:   Contractor      is required to sign this document and return  _____  copies to the issuing office.

(X)

(X) 10B. DATED  (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER

9B. DATED (SEE ITEM 11)

San Francisco, CA 94105-1905

DOT/Maritime Administration, WR Acquisition

8. NAME AND ADDRESS OF CONTRACTOR   (No., street, county, State and Zip Code)

Voorhees, NJ 08043-2349

Karen Suarez

Interocean Ugland Management

221 LAUREL RD, STE 300
NO.

10/08/2003

DTMA8C00033/0015 IUM40W04002/

3. EFFECTIVE DATE

08/12/2004

4. REQUISITION/PURCHASE REQ. NO.

See Lines

5. PROJECT NO. 
 

(If applicable)

petridge



Line Item 
Summary

PageTitleDocument Number 1 3 1

$335,300.00Total Funding:

IUM40W04002/0010 MWG 04 PO/OS 12 Aug 04 2 of 3

           
Fund Budget Org Sub Object Class Sub Program Cost Org Sub Sub Reporting CategoryProj/Job No.

 

FYs
 

  
Closed FYs Cancelled Fund

Line Item
Number Description

CLIN 5002AL GRP 40 PH 4

Delivery Date

Total CostQuantity
Unit of
Issue Unit Price

Division
  

(Start date to End date)

See Line Item(s)

$5,000.00 $5,000.00

This is a New Line
MODIFICATION 0010

INCREASE FUNDING FOR REPAIRS AS OUTLINED IN THE MARTS DSN LISTING.

THE OWN STAFF PORTION IS ESTIMATED TO BE INCREASED BY $5,000 FOR DSN G113R.

DSN:
G113R  ROS PHASE IV SUPPORT (FY04)  (MOD)

WORK ORDER TOTAL:
PO PORTION:    $290,300
OS PORTION:    $  45,000
TOTAL:             $335,300

0002AA CLIN 4002AL  MT. WASHINGTON      GRP
40  PH 4

1.00 JOB09/30/2004 

Ref Req No: PRWR0400005/0008

Funding Information:
- 04 - X303 - 9 - 04 - 33 -   - 40MWG0 - 4100 -   - 254S -   -
0433 - 00461 -   -   -
5,000.00

$335,300.00

$5,000.00

$330,300.00

Electronic DISTRIBUTION:
4400 S Wong, 4700 K Dwyer/A Lipski, Ship Manager

Previous Total:

Modification Total:

Grand Total:
(Includes Discounts)



Address Detail
2 3Title

MWG 04 PO/OS

Document Number

IUM40W04002/0010
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Shipping Addresses
Code Detail Code Detail

Addr: MOUNT WASHINGTON201 Mission St Ste 2200
DOT/Maritime Administration, WR Operations DOT/Maritime Administration, WR OperationsOrg:

Addr:

Org: 00020001

Attn:

Phone:

Fax: (   )    -     ext.     Fax: (415) 744-2576 ext.     
(415) 744-2578 ext.     Phone: (415) 744-2578 ext.     
Al Lipski, Marine Surveyor Attn: Al Lipski, Marine Surveyor
San Francisco  CA   94105 SAN FRANCISCO  CA   94105

Invoice Addresses
Code Detail

201 Mission Street, Suite 2200

Code Detail

Addr: 201 Mission St, Suite 2200
DOT/Maritime Administration, WR FinanceOrg:0002DOT/Maritime Administration, WR Finance0001

Addr:

Org:

(415) 744-2576 ext.     Fax:(   )    -     ext.     Fax:

(415) 744-2574 ext.     Phone:(415) 744-2574 ext.     Phone:

Ms. Susan Wong, Funds Control OfficerAttn:Susan Wong, Financial AnalysisAttn:

San Francisco  CA   94105San Francisco  CA   94105


